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Foreign Affairs

“It is our true policy to steer clear of permanent alliance
with any portion of the foreign world.”

George Washington, farewell address, 1796

Funding Hurdles

The path was long for the MMA as it progressed from the time of the 

proposal submission to NSF, through the subsequent review, en route to being 

funded. Myriad hurdles had to be overcome. None could assure success; any 

could lead to failure. Several of the gatekeepers were committees that met on 

a regular schedule, for example, the NRAO Users and Visiting Committees, the 

ACAST, and the MPS Advisory Committee. A strong endorsement of the MMA 

in each of their reports was necessary to sustain the momentum of the proj-

ect. While the NRAO committees, composed of radio astronomers, could be 

counted on for enthusiasm, most of the ACAST were in other fields of astron-

omy and needed to be convinced of the power of the MMA to address questions 

that they themselves regarded as important. Luckily, a demonstration of that 

power became available.

In the summer of 1991, Bob Brown was intrigued by a preprint of a sci-

entific article received by the NRAO Library. The authors had identified an 

infrared source, IRAS F+10214, with a galaxy at a redshift of 2.3 (more than 

30 billion light-years away). An infrared source detected at this distance was 

sure to be a highly luminous infrared galaxy. In turn, infrared emission indi-

cates the presence of star formation regions in molecular clouds of dust and 

gas. Brown wanted to search for the molecular gas. At first, he considered 

searching for the lowest frequency spectral line of carbon monoxide using  
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the 140  Foot Telescope in Green Bank, where he had previously searched 

for highly redshifted atomic hydrogen. Instead, he agreed to Vanden Bout’s 

suggestion that they look for a higher frequency CO spectral line using the 

12 Meter Telescope. Despite the poor observing conditions – it was summer, 

the rainy season on Kitt Peak – they detected the targeted molecular line. The 

discovery paper1 they published was flawed. Systematic errors in the data 

made the line appear stronger than it actually was, but the detection was 

real. Furthermore, it was at a redshift more than 10 times larger than any 

previous CO detection in an external galaxy. When the spectrum was shown 

to the ACAST as part of a report on MMA progress, the members immedi-

ately grasped the potential of millimeter wave facilities for the study of star 

 formation in the early Universe.

With a strong endorsement from the ACAST, Hugh van Horn, Director of 

the NSF Division of Astronomical Sciences, could speak forcefully at the NSF 

in support of the MMA project. On their exploratory trip to the high area 

above San Pedro de Atacama, Harris and van Horn had been awed by the 

 potential for astronomical observations afforded by clear, dry skies of the 

high-altitude plateau. Harris became a strong advocate within the NSF for 

the MMA. As was noted previously, the MMA had received a high ranking 

for major ground-based projects from the report of the 1990 Decadal Survey 

of Astronomy and Astrophysics. The MMA was ranked second, behind the 

Gemini North optical/infrared telescope, near the top of the list for new, 

large, NSF projects. Gemini was organized as an international  partnership, 

portending the next hurdle for the MMA.

International Participation

Organizing large NSF projects as international partnerships became 

fashionable while Bloch was the NSF Director. He had attended a meeting in 

Europe organized by the heads of European science funding agencies to dis-

cuss the benefits of international participation in future large projects. One 

perceived benefit was cost savings. The Gemini Observatory is an early exam-

ple of an NSF international project in astronomy. Undoubtedly, the sharing of 

construction costs among foreign partners appealed to the US Congress as they 

reviewed NSF’s budget requests for Gemini. That initial funding success made 

it clear that in the future all large projects proposed to NSF would be wise to 

include international partners. 

Faithful to George Washington’s dictum, NRAO had long avoided 

international cooperation in telescope operations. The sole exception 

involved the quest for the longest possible baselines for Very Long Baseline 

https://doi.org/10.1017/9781009279727.007 Published online by Cambridge University Press

https://doi.org/10.1017/9781009279727.007


78 Foreign Affairs

Interferometry  (VLBI) observations. These had to span the globe and inev-

itably led to joint operations with organizations in other countries. While 

welcoming qualified observers from other countries to use its telescopes, the 

construction and operation of those telescopes was strictly held as NRAO’s 

sole responsibility. When the 25 Meter project was struggling for funding, 

Peter Mezger, a  director at the Max Planck Institut für Radioastronomie 

(MPIfR), offered to  partner in a 25 m telescope on Maunakea in Hawaii. The 

NRAO director at the time, Dave Heeschen, declined the German partner-

ship. During the  construction of the VLBA, Canada offered its Dominion 

Radio Astrophysical Observatory site as the location for an antenna. NRAO 

demurred, placing it nearby in northeast Washington State. To overcome 

this tradition of independence required direct orders from NSF.

That order came while Neal Lane was NSF Director. Lane had been heav-

ily lobbied to fund the MMA proposal in an effort organized by John Bahcall, 

chairman of the 1990 Decadal Survey. The MMA was Bahcall’s personal top 

priority for a new large ground-based facility, and he had asked colleagues who 

knew either Lane or members of the National Science Board to write and urge 

funding for the project. The pressure reached the point where NRAO, through 

AST, was told to “call off the dogs.” But Lane did respond. On 13 May 1996, he 

invited Vanden Bout to a breakfast meeting away from his NSF office. He said 

he intended to include design and development funding in the NSF budget 

request but, importantly, insisted that the project had to be international. Lane 

shared Bloch’s belief that international projects sold better in the US Congress. 

A person present pointed out the obvious – successful funding would depend 

on a champion of the MMA in the Congress. Typically, that would be a senator 

from the state where the project was to be built. “Who is the Senator from Chile?” 

he asked. Vanden Bout opined that the champion could be Senator Pietro V. 

(“Pete”) Domenici of New Mexico. In fact, Domenici’s help turned out to be 

critical.

Soon after that meeting, Lane had the opportunity to seek support from 

NASA for the MMA when he found himself seated at a dinner next to Dan 

Goldin, the NASA Administrator. He mentioned the MMA and its potential for 

detecting planet formation around nearby stars. Goldin had not heard of the 

MMA, but was intrigued and wanted to learn more. As a result, Vanden Bout 

visited Charles Pellerin, then head of NASA’s Astronomical Science Division, 

to sell the MMA as part of NASA’s Origins Program. The visit did not go well. 

Pellerin had established a hard-and-fast rule: NASA does space projects and 

NSF does ground-based projects. To emphasize the point, he handed Vanden 

Bout a Washington DC Metro ticket and said, “I think NSF is near the Blue Line 

Ballston Station.”
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Selling the MMA Abroad

NRAO’s first approach to an international collaboration for the MMA 

was to seek minority partners in Europe, specifically, the Netherlands. Vanden 

Bout made a trip to the Netherlands on 13–19 February 1995. Visits were 

scheduled for talks at the Universities of Groningen and Leiden. Vanden Bout 

and Ewine van Dishoeck were accompanied by Anneila Sargent of Caltech, 

who addressed potential participation of the Netherlands in the OVRO and 

BIMA arrays. Immediately prior to the talks, the Netherlands Committee on 

Astronomy met to discuss joining the MMA. They concluded that negotiations 

should begin with possible millimeter astronomy partners and that a pro-

posal should be prepared at the level of 30 million Dfl for Dutch participation. 

Professor van Dishoeck, a prominent astrochemist and millimeter astronomy 

enthusiast at the University of Leiden, led the writing of a proposal2 to the 

Netherlands Research Council (NWO) requesting funding for a 10 percent part-

nership in the MMA. The amount requested was $20 million over three years 

beginning in 1997. 

NWO sent the proposal to five referees, one each in the United States, 

Germany, France, Japan, and England. Their reports3 were uniformly positive 

regarding the scientific goals but mixed on whether joining the MMA was the 

best way to realize those goals. The referee from France wrote a long report that 

pointed out the shortcomings of the MMA, which was too small in his opinion, 

and the advantages of joining an all-European effort to build a much larger 

array, the Large Southern Array (LSA) (to be discussed shortly). At the same time, 

prompted by IRAM, the Secretary General of the Max Planck Society wrote to 

Reinder van Duinen, head of NWO, urging consideration of a partnership with 

IRAM on a large millimeter array. The letter4 contained the prescient statement: 

“Noting that there is also interest in the Japanese radioastronomical community to build 

a large millimeter array in the southern hemisphere, several future scenarios can be envis-

aged, including one of truly international collaboration in which the MMA, the LSA, and the 

Japanese project would all be co-located.” All this gave NWO pause and on 17 April 

1996, the proposers were informed by Harvey Butcher, head of the Netherlands 

Foundation for Radio Astronomy (NFRA), that the proposal had been declined.

Amidst discussions between NRAO and European partners to explore a 

merger of the MMA and LSA, Canada was approached as a potential US part-

ner. After many presentations, discussions, and recommendations from advi-

sory groups, an agreement with Canada, called the North American Program 

in Radio Astronomy (NAPRA), a play on the acronym for the North American 

Free Trade Agreement (NAFTA), was signed in September of 2001 between 

NRAO and the Herzberg Institute of Astronomy and Astrophysics (HIAA) and 
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the National Research Council (NRC) of Canada whereby the Dominion Radio 

Astrophysical Observatory would construct a new signal correlator for NRAO’s 

Very Large Array in exchange for considering Canadian applicants for NRAO 

observing time on the same basis as US applicants, including time on the MMA-

LSA merger, by then called ALMA. NRAO had always in its Open Skies pol-

icy considered qualified applicants for observing time equally no matter their 

country or institutional affiliation. But the possibility that this might change if 

the project partnership turned international was an incentive to join NAPRA; 

the division of observing time on existing international observatories was 

intended to be in proportion to the partners contributions to construction and 

operation. In time, Open Skies became an NSF policy for all its astronomical 

facilities, international or not, and the NAPRA agreement became moot. The 

NAPRA agreement expired in 2011, before ALMA became operational.

In fact, Canada did join the United States in the ALMA project. Prior to the 

NAPRA Agreement, a letter of intent to do so was signed by Arthur Carty, 

President of the NRC of Canada, and Rita Colwell, NSF Director. That intent 

was realized in June 2003 with the signing by these parties of an agreement 

whereby Canada would contribute about 10 percent of the North American 

obligation to ALMA construction. US and Canadian observing time was to be 

pooled. Further agreements between NRAO and HIAA/University of Calgary 

defined the structure of the partnership and the deliverables.

Europe’s Large Southern Array

As has been alluded to throughout, the NRAO was not the only group 

to realize that a millimeter wave interferometer should be the next major 

astronomical facility to answer the pressing scientific questions of the era. 

We’ll take our narrative back a few years in order to track the activity of the 

European radio astronomers at the time. The concept that led to the Large 

Southern Array (LSA) was the brainchild of Roy Booth, director of the Onsala 

Space Observatory (OSO) in Sweden. In response to Booth’s proposal to estab-

lish the Sweden-ESO Submillimetre Telescope (SEST), Lo Woltjer, ESO Director 

General at that time, agreed to a partnership with OSO and to place the new 

single-dish telescope at ESO’s La Silla site. Peter Shaver, ESO staff scientist, was 

appointed to be the liaison for the project. SEST operated from 1987 to 2003, 

and its output clearly demonstrated the scientific potential of millimeter/sub-

millimeter observations in the southern hemisphere. The telescope was a copy 

of the antennas used in the IRAM interferometer on the Plateau de Bure, near 

Grenoble, France. Booth’s concept, the so-called Southern Millimetre Array, was 

more or less a southern hemisphere version of the IRAM interferometer: (10) 
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8 m diameter antennas were to be located in what he called Millimeter Valley 

below ESO’s Paranal Observatory. He presented this concept at the end of the 

second SEST Users Meeting at ESO Garching, 22–23 May 1991. Bob Brown was 

invited to the meeting5 and presented the plans for the MMA.

In December 1991, the first meeting of the Southern Millimetre Array 

Working Group6 (SMAWG) was held at IRAM. It had 10 members and was 

chaired by Booth. Arriving late, following some discussion of the science case 

and array concepts, IRAM staff scientist Dennis Downes presented a compel-

ling argument for what became the defining characteristic of the LSA. He 

knew the story of IRAS F+10214 and pointed out that Brown and Vanden 

Bout’s detection of CO at a redshift of 2.3 effectively opened the high- redshift 

Universe to millimeter observations. In a later conference presentation,7 

Downes noted that, “… for the first time, radio astronomy can study thermal dust 

emission and thermal line  emission from cool, neutral molecular matter at epochs close 

to the formation of  galaxies,  …” However, IRAS F+10214 was gravitationally 

lensed, that is, the signal was focused and magnified by a factor of order 10 

by an  intervening galaxy along the line of sight. Such systems were certainly 

rarer than un-lensed  high-redshift galaxies. To study star formation in the 

large,  un-lensed  population would require an array with a huge collecting 

area, 7,000–10,000 m2, something like (40) 15 m diameter antennas. From 

then on, the European millimeter array was to have a large collecting area. 

Hence, its name became Large Southern Array.

Following this meeting, a search was begun in Chile for a suitable site. Since 

the LSA science goals were focused on using the CO transitions at 115 and 230 

GHz and not at higher frequencies, the search could be satisfied by an area offer-

ing 10 km antenna spacings (about 1 arcsecond resolution) at the elevation of the 

salt flats south of San Pedro de Atacama. Site studies were led by Angel Otárola, 

in partnership with a Japanese team who were also considering a site in Chile for 

their project, the LMSA. As was discussed in the previous chapter, the two sites 

of principle interest to the LSA were Pampa El Chino at 3,300 m and Pampa San 

Eulogio at 3,750 m elevation, respectively. Both lay side by side at the southern 

end of the Salar de Punta Negra, 80 km east of the Escondida copper mine.

The European millimeter astronomers continued to have meetings that dis-

cussed plans for the LSA and searched for means to get it built. The underly-

ing assumption was that IRAM would lead the project. But the IRAM director, 

Michael Grewing, was never presented with the right circumstances to seize 

the opportunity. Meanwhile, the current Director General of ESO, Riccardo 

Giacconi faced two tasks: finishing construction of the VLT and finding the 

means to operate it within ESO’s budget. The latter meant scaling back or even 

closing the La Silla site, ESO’s first observatory. He asked for reviews of all 
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activities there, including SEST. It is ironic that Giacconi’s wish possibly to close 

SEST would lead to ESO’s participation in ALMA. Shaver was charged with pro-

ducing a justification of SEST, and quickly rallied the community to produce a 

document of 120 pages presenting its science accomplishments at millimeter 

wavelengths and concluding with a proposal that ESO provide support for an 

LSA. On 5–6 May 1994, that document,8 entitled (Sub)Millimetre Astronomy at ESO, 

was favorably reviewed by the ESO Scientific Technical Committee (STC). The 

STC was chaired by Steve Beckwith, a director of the Max Planck Institut für 

Astronomie (MPIA) in Heidelberg, Germany, an infrared astronomer interested 

in star and planet formation. The STC endorsed the five points9 made by the 

SMAWG: (1–3) The productivity of SEST, the  recommendation for continued 

support of SEST, and the need for development of instrumentation for SEST; 

(4) the conclusion that the future of millimeter wave astronomy lay in large 

arrays; and (5) the need for a permanent millimeter advisory group. By October 

1996, all these points had been fulfilled.

The first meeting of the ESO Millimetre Advisory Group was held in August 

1994. It had 10 members, among them Booth, Grewing, Shaver, and Butcher. 

It recommended preparation of a concept document, starting a design study, 

and holding a workshop on relevant topics. In April 1995, a memorandum of 

 understanding (MOU)10 was concluded between OSO, ESO, IRAM, and NFRA 

to pool resources for a study of a large millimeter array in the southern hemi-

sphere and prepare a report within two years. Downes wrote a brochure that 

presented the concept, published in October 1995. The feasibility studies were 

then organized. And on 11–13 December 1995, Shaver organized a workshop 

that was held at ESO’s headquarters in Garching, Garmany, on science with 

large millimeter arrays. The workshop hosted 95 participants, overwhelm-

ingly European, but including attendees from Australia, Canada, Chile, Japan, 

Mexico, and the United States. Among the many contributions, Downes pre-

sented a detailed description of the planned LSA. This was followed by exam-

ples of extragalactic and cosmological studies, as well as galactic and solar 

system studies. James Lequeux discussed the synergy between the LSA and the 

VLT. The concluding remarks were made by Lo Woltjer. He summarized the 

case11 powerfully: “The scientific case for such an array is overwhelming … a perfect 

counterpart to the Hubble Space Telescope with comparable resolution but unhindered by 

dust opacity … highly complementary to the VLT.”

At its 30–31 October 1996 meeting in Milan, the STC reviewed the progress 

that had been made and endorsed the LSA as a possible ESO project. Beckwith 

recalls12 the STC initially being concerned that the LSA would compromise the 

plans for the OverWhelmingly Large Telescope (OWL), a 100 m diameter optical 

telescope proposed as ESO’s next step after the VLT. When it was realized that 
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The Large Southern Array

The European initiative for a large millimeter array arose rapidly in the mid-

1990s, and it was a very exciting time. A number of unrelated developments 

remarkably coincided to make such a facility possible.

By the early 1990s, European millimeter astronomy was quite well 

established. Sweden and ESO operated a 15-Meter Telescope (SEST) in 

Chile, and IRAM operated a 30-Meter Telescope in Spain and an array of 

four 15-meter antennas in France. The idea of building a similar array in 

Chile, proposed by Roy Booth, was under discussion. But it was drastically 

revised by the startling discovery at NRAO of CO line emission from a z = 2.3 

galaxy. Suddenly it was realized that we could potentially see the earliest 

galaxies in the universe using a very large array, one with a total collecting 

area of 10,000 m2.

But how could such a giant project be funded and operated? In early 1994, 

ESO’s Director General was looking to provide funds for VLT operations, 

and SEST was in his sights. He asked for a report, and got a surprise: not 

only was SEST strongly supported, ESO was also asked to provide support 

for a huge new millimeter array. His later response to the enthusiasm: “This 

could be ESO’s next major project!”

There followed a few hectic years of scientific and technical studies. The 

scientific case was overwhelming. Such an array could see into the hearts of 

star-forming regions, with the same resolution as the HST but unhindered 

by dust obscuration. It could detect the most distant star-forming galaxies 

and follow their evolution over the history of the universe. And it could 

study their detailed chemistry using a forest of molecular spectral lines. 

Operating at millimeter and submillimeter wavelengths, it would be at the 

crossroads of radio and optical/infrared astronomy, so it attracted great 

interest from both communities. The technologies required to build high-

precision mobile antennas that could operate in the open at an altitude of 

5,000 m, using receivers with sensitivities approaching the quantum limit, 

were rapidly being developed.

Happily, similar developments were underway at the same time in both 

the United States and Japan. There was close communication between 

this behemoth lay many years in the future, the committee recognized not 

only the scientific potential of the LSA but also that it could be a budgetary 

bridge between the VLT and OWL. The STC report favorably impressed Giacconi 

although he was heard to remark,13 “Let’s not go overboard.”
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Japan’s Large Millimeter/Submillimeter Array

Another project that paralleled those of the MMA and LSA was being 

developed in Japan. At first, it was called the Large Millimeter Array (LMA). 

Experience with the NRO millimeter interferometer, in the Japanese moun-

tains a few hours from Tokyo, had made it clear that a much larger collecting 

area and longer baselines were required to study the astronomical topics of 

current interest. As early as 1983, the Japanese had proposed to increase the 

number of 10 m diameter antennas in their array from 5 to 30.

One evening during the International Astronomical Union (IAU) Symposium 

#115 titled Star Forming Regions, which was held in Tokyo in 1985, Vanden Bout 

broached the topic of possible cooperation between the MMA and LMA with 

Japanese colleagues Masaki Morimoto and Norio Kaifu. Morimoto was a pio-

neer of radio astronomy in Japan and Kaifu a rising star in Japanese astron-

omy. Although interested, the Japanese radio astronomers said it was too early 

for any formal arrangement. Their focus was on the Subaru (optical/infrared) 

Telescope, which was planned to be constructed in Hawaii in the early 1990s. 

The year after the IAU Symposium, Vanden Bout visited the NRO headquarters 

to continue the discussion with Morimoto and his colleague Masato Ishiguro on 

partnering with the MMA, and to see their facility first-hand.

By 1987, the Japanese had a plan14 that called for (50) 10 m antennas to be 

built on the best site that could be found in the world. The project name was 

changed to the Large Millimeter/Submillimeter Array (LMSA). The emphasis 

now was on operating at submillimeter wavelengths, which the Nobeyama site 

could not support. Consequently, the search for the LMSA’s potential site began 

in 1992, both in Chile and in Hawaii. Having the LMSA sited near the Subaru 

Telescope, on Maunakea, was attractive due to the potential cost savings 

 associated with shared facilities; each of the NRAO and ESO projects had also 

been through this thought process in their respective searches. Furthermore, 

the  three  groups, and, given the magnitude and cost of the projects, 

collaboration and finally a merger of all three took place. The complexities 

of organizing and running a single huge observatory were ultimately 

overcome, resulting in the magnificent ALMA observatory that was 

inaugurated in 2013.

Peter Shaver

European Southern Observatory (retired)

Woollahra, Australia
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travel  from Japan to Hawaii is much more convenient than travel to Chile, 

which is normally accomplished by going via the United States or even Europe. 

It took many years before the choice was made, but over those years the search 

increasingly focused on a site in northern Chile inland of Antofagasta, called 

Río Frío, at an elevation of 4,200 m, in the Domeyko mountain range roughly 

halfway between Paranal and the Andes Mountains inland. They also studied 

a site called Pampa la Bola (the literal translation is Boron Prairies as this was 

the prime location for boron deposits in Chile) where they would later place 

a single-dish submillimeter telescope. A potential site in northwest China was 

searched, but they could not find a better site than the one in Chile.

During those years, there were several meetings between NRAO and NAOJ, 

relevant to their respective MMA projects. At one such meeting, in the New 

Otani Hotel on Kimana Beach in Honolulu, Don Hall, director of the IfA, 

appeared unannounced. He was eager to have the IfA enjoy special access 

to a major MMA on Maunakea and was annoyed that the two observatories 

had arranged a meeting in Hawaii to discuss their plans without giving him 

notice. The oversight was deliberate – the meeting was held to discuss siting 

the projects in Chile, not on Maunakea. After Hall was told of NRAO’s inten-

tion to site the MMA in Chile, he said he would not try to block the decision. 

However, were NRAO to take the LMSA with them to Chile, he would have 

Hawaii’s Senator Daniel Inoue stop funding for the MMA in the US Congress. 

Later, Japan did choose Chile for the LMSA site, but if Hall ever called Inoue, 

the senator did not act.

The IAU Colloquium #140 – Astronomy with Millimeter and Submillimeter Wave 

Interferometry held at Hakone, Japan in 1992 – was the first international meet-

ing devoted to millimeter and submillimeter wave interferometry, and pro-

vided a good opportunity to develop ideas about collaboration among large 

interferometer projects. On 8–9 March 1994, Vanden Bout and Brown visited 

NAOJ in Mitaka, and collaboration between the MMA and LMSA was officially 

discussed for the first time. An agreement15 between NRAO and NAOJ was 

signed on 12 June 1995 to collaborate in the study of potential sites in Chile 

for the LMSA and MMA. On 8–10 November 1995, Vanden Bout participated as 

a member of the NRO visiting committee. The committee endorsed the LMSA 

project with enthusiasm.

Just after the meeting, Bob Brown and Peter Napier visited the NRO with 

Vanden Bout to see, among other areas, the electronics laboratories. The photo-

graph in Figure 5.1 was taken at the Kiyosato Resort just prior to this visit. They 

were struck by the contrast between NRAO, where antenna maintenance and 

electronics development were done by observatory staff, and NRO, where these 

functions were accomplished by employees of Japanese industry, under contract 
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from NRO and supervised by NRO scientists. Soon after, a workshop was held 

on 16–19 March 1997 in Tokyo called Millimeter and Submillimeter Astronomy at 10 

MilliArcSeconds Resolution, under the cooperative research program supported by 

the Japan Society for the Promotion of Science and NSF. The workshop was well 

attended with participants from Europe as well as the United States and Japan. 

Discussion at the workshop was based on the feasibility of a conceptual array – 

the Atacama Array – that consisted of (40) 8 m diameter MMA antennas and (50) 

10 m diameter LMSA antennas, the latter capable of observing submillimeter 

wavelengths. The arrays were either to operate independently or in a combined 

mode, a model that was later adopted when the Japanese entered ALMA. The 

sense at the conclusion of the workshop was that the United States and Japan 

might well have the basis for a partnership.

The Shimogamo Saryo sits on the bank of the Takano River in the heart of 

the Kyoto geisha district. Founded in 1856 as an ochaya, or traditional tea house, 

it continues today as a Michelin Star restaurant celebrated for its traditional 

Kyoto cuisine. It was the scene for a dinner in August 1997 that celebrated 

the developing partnership between NAOJ and NRAO. Keiichi Kodaira, Norio 

Kaifu, Paul Vanden Bout, Bob Brown, Bob Dickman, and their wives enjoyed 

an elaborate meal and copious amounts of sake. The dinner had been arranged 

Figure 5.1 Left to right: Paul Vanden Bout, Peter Napier, Masato Ishiguro, and Bob 

Brown. Courtesy of M. Ishiguro, reproduced by permission.
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by Masato Ishiguro, who did not attend. He secured the reservation and negoti-

ated a reduced price by arguing that the guests were distinguished astronomers 

and the conversation that night would lead to something important for the 

national astronomy program of Japan (the Atacama Array).

On 24 March 1998, an agreement16 to cooperate in the protection of the 

Chajnantor and nearby Pampa la Bola sites, technology development, and dis-

cussion with ESO to include the LSA in a three-way partnership was signed at 

a meeting in Hawaii.

The MMA and LSA Become One Project

Around the time of the Tokyo workshop, the thinking in Europe, and 

specifically at ESO, was coming to the conclusion that an international partner-

ship that included countries beyond Europe would be preferable when building 

a large millimeter array. Giacconi had grown to appreciate the scientific poten-

tial of radio astronomy, in particular, millimeter/submillimeter astronomy. 

The endorsement by the STC and the strong justification for a large millimeter 

array given by Woltjer were all Giacconi needed as reason to proceed. He was 

aware of the discussions NRAO had with the Japanese about a merger of the 

MMA and LMSA they called the Atacama Array, and he did not want to be left 

out. Furthermore, he needed a means of preserving the current level of the ESO 

budget, which was poised to decline with the completion of the VLT, until the 

time OWL17 could be started. The LSA would also preserve ESO’s expert work-

force, which had been built up to complete the VLT. In April 1997, the report18 

of the IRAM/ESO/OSO/NFRA group became available. It reiterated the scientific 

case and set out the specifications for the LSA. At the 4–5 June 1997 meeting 

of the ESO Council,19 the LSA was discussed, and Giacconi was encouraged to 

“continue exploratory talks … on an international level.” In early June 1997, he called 

Vanden Bout and proposed a meeting to discuss merging the MMA and LSA.

The call took Vanden Bout by surprise. He had failed to keep up with the 

changing attitude toward millimeter astronomy at ESO. His last conversation 

with Giacconi had been the previous October, at a meeting of the Spanish 

Astronomical Society in San Sebastián. After his talk on the MMA, Giacconi had 

chided him for trying to pick off European countries one at a time as partners 

of the MMA. There was no hint that he was warming to the idea of merging 

the LSA with the MMA. In retrospect, a merger of the European and US proj-

ects, not to mention the Japanese project, was inevitable. It would have been 

crazy to build three independent arrays, all in Chile, all with the same scientific 

goals. But at the time, the only partnership being discussed was the Atacama 

Array between the United States and Japan.
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Now Europe wanted to talk. It was important to act promptly, as NRAO had 

learned that the NSF was seriously considering funding the design and devel-

opment work for the MMA. If the project were to change significantly in scope, 

NSF needed to be informed. There was a need to meet as soon as possible. 

Giacconi felt rushed when told of the urgency and accused Vanden Bout of 

pulling the “train is leaving the station” ploy. Significantly, both agreed that 

the merged project would be the sum of the MMA and LSA, not one of those 

projects at half the cost to each side. Their conversation concluded with two 

remarks that came to define the management structure of ALMA. Giacconi 

said, “We will not be less than 50 percent partners.” “Neither will we,” was the reply. 

Giacconi agreed to come to NRAO as soon as it could be arranged.

The meeting took place within the month, on 25–26 June 1997 in the 

NRAO Charlottesville auditorium. The Europeans and Americans faced each 

other across a large U-shaped arrangement of tables, the two sides opposite 

one another.20 Neal Evans, from U. Texas (Austin), thought it looked like the 

negotiation of a truce between two Mafia dons. But the meeting was cordial, 

and agreements were easily reached on the top issues. By the morning cof-

fee break of the second day, it had been decided to study a nominal array 

of sixty-four 12 m diameter antennas, capable of submillimeter observing, 

on the high Chajnantor site near San Pedro de Atacama. A journal21 kept by 

Bob Brown documented in handwritten notes the comments by various par-

ticipants. There were no serious arguments because everyone got what they 

wanted: the Europeans a large collecting area, the Americans the broadband 

operating capability that the high site supported. Without any authority to do 

so, Giacconi and Vanden Bout signed the resolution22 shown in Figure 5.2 to 

cooperate in the exploration of a merger of the LSA and MMA. Ed Churchwell 

is quoted23 as saying, “Although there are outstanding unresolved questions, I believe 

this was a watershed meeting.” Torben Andersen24 recalls riding to the airport 

with Giacconi after the meeting: “… he was quite happy with the outcome of the 

meeting, because it was finally cemented that ESO would be the counterpart in Europe.” 

The US side was also happy. The MMA was now part of an international project 

as NSF required.

The agreement toward this merger of the MMA and LSA had come on the 

heels of the very successful workshop in Tokyo which had led to the Atacama 

Array concept, an idea shared by NRAO and NRO. The Japanese, understand-

ably, were shocked and felt blindsided by the signed resolution between NRAO 

and ESO, with its mere mention of continued cooperation with the Japanese 

project. To make matters worse, Ishiguro was visiting the NRAO electronics 

laboratory while the resolution was being hashed out nearby. It was an acutely 

embarrassing situation, caused by Vanden Bout’s failure to give Ishiguro 

advance notice of the meeting. He met with Ishiguro to apologize and to assure 
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him of NRAO’s and ESO’s sincere commitment to bring Japan into the project. 

However, it would be seven years before Japan officially joined the partnership. 

Finally, on 14 September 2004, Japan formally entered the ALMA partnership 

under a provision of the Bilateral ALMA Agreement, bringing to ALMA a com-

pact array of twelve 7 m antennas, four 12 m antennas, a correlator, and three 

additional receiver bands for the large array. Later, in 2015, the Trilateral ALMA 

Agreement was signed, formally committing NSF, ESO, and Japan, to a three-

way partnership for the operation of ALMA.25 Two books26 have been written 

about ALMA from a Japanese perspective.

Figure 5.2 The resolution between NRAO and ESO in which the parties agreed to 

explore a merger of the LSA and MMA into a common project. Credit: NRAO/AUI/

NSF, CC BY 3.0.
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Needless to say, news of the resolution with ESO was well received at the 

NSF. Never mind that it was unauthorized and unofficial. The MMA now sat-

isfied the requirement to be an international project. In May of the follow-

ing year, the National Science Board authorized $26 million from the Major 

Research Equipment account for MMA Design and Development for FY1998–

2000 upon “formal establishment of an international partnership.” It would be two 

more years before the NSF signed an MOU with ESO that officially merged the 

LSA and MMA. And another two years before the first construction money was 

made available. Still, several hurdles had been cleared.

Notes

 1 Brown and Vanden Bout (1991) reported data that suffered from systematic noise due to 

the poor observing conditions at Kitt Peak that (and every) summer. They were forced to 

observe through the fabric cover of the telescope dome some of the time. The result was 

an overestimate of the CO line strength. (Later observations by Radford et al. (1996) using 

the 12 Meter Telescope gave the correct line strength, in agreement with measurements 

at several other millimeter telescopes.) That and a faulty analysis of the data led them to 

conclude that they had detected a supermassive galaxy in formation. Further observations 

and a proper analysis by Solomon et al. (1992) showed that the data could be modeled 

by a large star-burst galaxy that was gravitationally lensed, magnified 11 times by an 

intervening galaxy.

 2 A copy of the proposal can be found at NAA-NRAO, MMA, MMA Planning, Box 3.

 3 The referee’s reports can be found at NAA-PVB, ALMA, ALMA: The Story of a Science Mega-

Project. https://science.nrao.edu/about/publications/alma.

 4 The letters can be found at NAA-PVB, ALMA, ALMA: The Story of a Science Mega-Project. 

https://science.nrao.edu/about/publications/alma.

 5 Brown’s notes taken at the SEST Users Meeting can be found at: https://library.nrao.edu/

public/memos/alma/misc/ALMAU_10.pdf.

 6 The membership of the working group was Roy Booth (OSO), chair, Lars Bååth, (OSO), Peter 

Dewdney, (DRAO), Dennis Downes (IRAM), Michael Grewing (IRAM), Stepháne Guilloteau 

(IRAM), Frank Israel (Leiden U.), Peter Shaver (ESO), Tom Wilson (MPIfR), and Masato 

Ishiguro (NRO). Ishiguro was unable to attend this first meeting. From Booth (1994).

 7 Downes presented his vision of the future of millimeter astronomy at the XVII ESLAB 

Symposium, held at ESTEC in Noordwijk, the Netherlands, 10–14 May 1993 (Downes, 

1994), p. 133. He argued that the future lay in the millimeter band and that a mm 

array capable of studying galaxies in the early Universe should have a collecting area of 

10,000 m2, an angular resolution of 0.1 arcseconds at 2.6 mm wavelength, and a site with 

10 × 10 km area of flat terrain above 2,000 m elevation in a dry climate.

 8 NAA-PVB, ALMA, ALMA: The Story of a Science Mega-Project. https://science.nrao.edu/

about/publications/alma.

 9 The report with appendices by P. Shaver to the STC at their meeting of 30–31 October 

1996 can be found at: NAA-PVB, ALMA, ALMA: The Story of a Science Mega-Project.
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 10 Ibid., Appendix D.

 11 Ibid., Appendix F.

 12 Beckwith to Vanden Bout, private communication.

 13 Shaver to Vanden Bout, private communication.

 14 A description of the LMA was given in 1992 at IAU Colloquium 140 (Ishiguro, M., 

1994). Instead of adding 25 antennas to the NMA, the concept was “extended to an 

array that would realize sub-arcsecond resolution imaging at very high frequencies. The LMA 

may consist of 50 10-m antennas and will be covering observing frequencies from 35 to 500 GHz 

(possibly 650 and 800 GHz).” Site testing for the LMA was focused on northern Chile, as 

atmospheric data on Maunakea was available from other groups. By 1997, the project, 

now the LMSA, was presented at IAU Symposium 170; see Ishiguro (1997). See also 

Ishiguro (1998).

 15 The agreement to jointly study potential sites can be found at NAA-NRAO, ALMA, ALMA 

Multi-Institutional Agreements. https://science.nrao.edu/about/publications/alma.

 16 The agreement between NRAO and NAOJ to cooperate in the study and protection of the 

Chile sites can be found at NAA-NRAO, ALMA, ALMA Multi-Institutional Agreements.

 17 Beginning with Catherine Cesarsky’s tenure as ESO Director General, OWL evolved into 

the Extremely Large Telescope (ELT), which has a 39.3 m diameter aperture and is at the 

time of the writing of this book under construction.

 18 The IRAM/ESO/OSO/NFRA report can be found at: NAA-NRAO, MMA, MMA Planning, 

Box 6. https://science.nrao.edu/about/publications/alma.

 19 Claus Madsen notes this in his history of ESO (Madsen, 2012), p. 376.

 20 There is no complete record of who attended the meeting, but from Brown’s journal 

notes and from the memories of those who confirmed to the authors that they had 

attended, we can state that the following were present for the United States: Paul Vanden 

Bout, Bob Brown, Peter Napier, Neal Evans, and Ed Churchwell. Unfortunately, the only 

available records of the meeting yield an incomplete list for the US side. Madsen (2012) 

lists those present from Europe as: Riccardo Giacconi, Peter Shaver, Roy Booth, Stepháne 

Guilloteau, Torben Andersen, Dietmar Plathner, and François Viallefond.

 21 Brown’s journal can be found at: NAA-RLB, Calendars and Journals.

 22 A copy of the resolution is in NAA-NRAO, MMA, MMA Planning, Box 6. https://science 

.nrao.edu/about/publications/alma.

 23 Madsen (2012), p. 376.

 24 T. Andersen to P. Vanden Bout, private communication.

 25 A condensed account of the development of the MMA, LSA, and LMSA, and their eventual 

merger into ALMA was given at the Dusty Universe conference (Vanden Bout, 2005).

 26 For accounts of the ALMA project from a Japanese perspective see Ishiguro (2009) and 

Yamane (2017).
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